PF225 ChangeRequest

Change Request Number (SBI to assngn) Change Request Date:

47 05/05/2008
USBP Sector: Project/Map ID:
Rio Grande Valley 0-1, 0-2, 0-3

Corps Project Manager: USBP Section Tl Coordinator:
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Justification for Change

The Corps/SBI has been unsuccessful in obtaining IBWC approval to install the
current proposed fence types associated with O-1, O-2 and O-3 in the proposed
locations, which are located within the 100-yr flood plain of the Rio Grande river.

As a result, SBI requested the Corps to develop a [ GGG -2

fence design for use exclusively on these 3 segments. The new fence design will

need to be
SBI intends to have the new O&M contractor for

RGV be responsible for the | of the fence ifwhen

needed. IBWC has conceptual approved the concept but will require a new MOA
be executed between CBP and IBWC relative to these specific fence segments.

Description of Requested Change

The SBI TI PMO requests the current proposed fence designs for O-1, O-2 and
0-3 be replaced with the anachedh P-2 style fence (see
attachment).

Cost Adjustment $TBD but expected to similar cost
to current approved fence type
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Schedule Adjustment TBD days

Notes
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